

1. Facilities and Licensing

The committee and key church leaders are continuing to work with the city through the Permit Issues that held up the opening of the Pre-School. The team is gathering the details and costs regarding the Evergreen specific requirements or the additional traffic study.

2. Playground

- Due to the significant costs projected for the playground drainage and concrete, the team is investigating an alternate site on the church grounds.

3. Budgeting

The budgets will be revised based on costs to meet City requirements, adjustments of playground etc. Rochelle and Will plan to have the budget revised by the next meeting.

The next meeting is the second Wednesday of the month, October 9, 2002, at 7:00 PM in the gathering space.

If you have any corrections/additions to these minutes, or would like more information on any of these areas, please contact Nancy Moore at nf_moore@yahoo.com (408) 532-0484.